

	®	Name	Duration	Start	Finish	Predecessors	Resource Names
1		Plan de Proyecto	10 days?	1/16/19 8:00 AM	1/29/19 5:00 PM		
2		Concepción de proye	10 days?	1/16/19 8:00 AM	1/29/19 5:00 PM		
3		Definición del problema	2.5 days?	1/16/19 8:00 AM	1/18/19 1:00 PM		DANA GOMEZ[50%];ISAAC
4	Ö	Viabilidad	5 days?	1/18/19 1:00 PM	1/25/19 1:00 PM	3	DANA GOMEZ
5		Justificación	7.5 days?	1/18/19 1:00 PM	1/29/19 5:00 PM	3	ISAAC VILLASEÑOR
6		Riesgos de desarrollo	7.5 days?	1/18/19 1:00 PM	1/29/19 5:00 PM	3	ANDREA ROJAS
7		Propuesta de recursos	5 days?	1/18/19 1:00 PM	1/25/19 1:00 PM	3	SAUL DE ALBA
8		Implementación del docu	1.75 days?	1/25/19 1:00 PM	1/29/19 10:00 AM	7	DANA GOMEZ[50%];ISAAC
9		Ingeniería de Requeri	8.5 days?	1/16/19 8:00 AM	1/28/19 1:00 PM		
10		Técnicas e instrumentos	3.5 days?	1/18/19 1:00 PM	1/23/19 5:00 PM	3	ANDREA ROJAS[50%];SAU
11		Plan de aplicación de téc	3.5 days?	1/22/19 1:00 PM	1/25/19 5:00 PM		DANA GOMEZ[50%];ISAAC
12		Especificación de requeri	2.5 days?	1/24/19 8:00 AM	1/28/19 1:00 PM	10	DANA GOMEZ[50%];ISAAC
13		Planeación de Recurs	7 days?	1/16/19 8:00 AM	1/24/19 5:00 PM		
14		Diagrama de Gantt	3.5 days?	1/16/19 8:00 AM	1/21/19 1:00 PM		ISAAC VILLASEÑOR[50%];
15		Diagrama de Pert	3.5 days?	1/21/19 1:00 PM	1/24/19 5:00 PM	14	ANDREA ROJAS[50%];SAU
16		Diseño Arquitectónico	44.625 day	1/28/19 1:00 PM	4/1/19 9:00 AM		
17		Requerimientos de N	7 days?	1/28/19 1:00 PM	2/6/19 1:00 PM		
18	Ö	Diagrama de Casos de	6 days?	1/29/19 8:00 AM	2/5/19 5:00 PM	12	DANA GOMEZ
19		Definición de Casos de	7 days?	1/28/19 1:00 PM	2/6/19 1:00 PM	12	ISAAC VILLASEÑOR
20	Ö	Identificación de Actores	7 days?	1/28/19 1:00 PM	2/6/19 1:00 PM	12	ANDREA ROJAS
21		Diseño Estructural	22 days?	2/4/19 8:00 AM	3/5/19 5:00 PM		
22		Diagrama de Bloques	7 days?	2/4/19 8:00 AM	2/12/19 5:00 PM		SAUL DE ALBA
23	Ö	Diseño Semántico (mo	7 days?	2/13/19 8:00 AM	2/21/19 5:00 PM	22	DANA GOMEZ
24	Ö	Tarjetas CRC	7 days?	2/7/19 9:00 AM	2/18/19 9:00 AM		ISAAC VILLASEÑOR
25	Ö	Diccionario de Clases	8 days?	2/22/19 8:00 AM	3/5/19 5:00 PM	23	ANDREA ROJAS
26	•	Diagrama de Clases	8 days?	2/12/19 9:00 AM	2/22/19 9:00 AM		SAUL DE ALBA
27		Diseño de interacción	14 days?	2/22/19 9:00 AM	3/14/19 9:00 AM		
28		Diagrama de Objetos	8 days?	2/22/19 9:00 AM	3/6/19 9:00 AM	26	DANA GOMEZ
29		Diagrama de Secuencia	6 days?	3/6/19 9:00 AM	3/14/19 9:00 AM	28	ISAAC VILLASEÑOR
30	Ö	Diagrama de comunica	6 days?	3/6/19 9:00 AM	3/14/19 9:00 AM	28	ANDREA ROJAS
31		Diseño lógico-físico	12 days?	3/14/19 9:00 AM	4/1/19 9:00 AM		
32	Ö	Diagrama de Estados	5 days?	3/14/19 9:00 AM	3/21/19 9:00 AM	29	SAUL DE ALBA
33	Ö	Diagrama de Actividades	7 days?	3/21/19 9:00 AM	4/1/19 9:00 AM	32	DANA GOMEZ
34	Ö	Diagrama de Compone	7 days?	3/21/19 9:00 AM	4/1/19 9:00 AM	32	ISAAC VILLASEÑOR
35	<u> </u>	Diagrama de Despliegue	7 days?	3/21/19 9:00 AM	4/1/19 9:00 AM	32	ANDREA ROJAS






DV	10			26	Max	10			2 1	lun 1	10				0	lun	10				16	lun	. 10)			22	lun	10
т	ay 19 26 May 19 T F S S M T W T F S			0	SMTWTFS						SMTWTES						0	SMTWTFS						S M T W T					
1	VV	F	13	<u> </u> S	IVI I	V V	. F	S	<u>ی</u>	IVÍ	ı \	/ V I		<u> </u> 3	13	IVI	ı	vv I	-	10	3	IVI	1	vv I	_ F	10	<u> </u> S	IVI I	V V I
	roadMoro page4																												
	readMore - page4										; -	ρας																	

	®	Name	Duration	Start	Finish	Predecessors	Resource Names 1
36		Construcción de Softw	13 days?	4/1/19 9:00 AM	4/18/19 9:00 AM		
37	0	Diseño e Implementación	11 days?	4/1/19 9:00 AM	4/16/19 9:00 AM	33	ISAAC VILLASEÑOR;SAUL D
38	Ö	Implementación del Mod	9 days?	4/5/19 9:00 AM	4/18/19 9:00 AM		DANA GOMEZ;ANDREA ROJAS
39		Pruebas y Mantenimie	28.875 day	4/18/19 9:00 AM	5/28/19 5:00 PM		
40	0	Documentación de prueb	12 days?	4/18/19 9:00 AM	5/6/19 9:00 AM	37;38	DANA GOMEZ
41	Ö	Manual de usuario	6 days?	5/13/19 8:00 AM	5/20/19 5:00 PM		ISAAC VILLASEÑOR;ANDRE
42	Ö	Manual Técnico	12 days?	5/13/19 8:00 AM	5/28/19 5:00 PM		SAUL DE ALBA

	- 1																_	_							
Jan 19	20	Jan 19	- -	27	Jan 19		3	Feb 19 M T W T		10 Feb	19	 	17	Feb 19		24	Feb 1	9	3 1	Mar 19	./	10	Mar 19	- -	17
M T W T F	S S	M T W	T F	SS	M T V	N T F	S S	M T WT	F S	S M 1	T W T	F S	S S	M T V	/ T F	S S	M T	W T F	SS	M T V	V T F	SS	M T W	T F	S S
										rea	dMore	- pag	ge6												



ay 19 26 May 19	2 Jun 19	9 Jun 19	16 Jun 19	23 Jun 19
ay 19 26 May 19 T W T F S S M T W T F S	SMTWTFS	S M T WT F S	S M T W T F S	S M T W T
·				
ISAAC VILLASEÑOR;ANDREA R				
SAUL DE	ALBA			
	readMore	e - page8		
	100011010			